

*As of 31th December 2015

Activity	Activity's characteristics	Target	Progress of the Project's execution *				
			2012	2013	2014	2015	2016
Preparatory works	Development of procedure and Project's materials (brochures, posters, questionnaires, training materials)		80%	100%	100%	100%	
Enrollment of primary care units	Selection of primary care units from the Registry of Medical Centers; initial contact; entering into the contract	50 units	32%	98%	100%	100%	
Trainings	Trainings with participation of experts: Warsaw 19th November 2012 Lublin 1st February 2013 Bydgoszcz 4th February 2013 Warsaw 15th February 2013 Poznań 25th February 2013 Kraków 27th February 2013 Kielce 13th March 2013 Szczecin 26th September 2013 cascade trainings; training visits	250 trained persons	0%	100%	100%	100%	
GP office visits	Office visit and blood sample taking to be tested for hepatitis C virus in randomly selected patients	~23 000 participants	-	50%	88%	99%	
Laboratory testing	Anti-HCV screening; HCV-RNA testing for reactive samples	~23 000	-	50%	87%	99%	
Onsite monitoring visits	Visits held to monitor the progress of Project's execution in primary care units, encountered difficulties, partner's observations	50	-	24%	91%	100%	
Final report	Analysis of questionnaire data and laboratory test results and it's presentation in the publicly available report		-	-	-	-	